USDA National Finance Center
EmpowHR Timeline 01/08/10

1% Quarter 2" Quarter 3" Quarter 4™ Quarter 1% Quarter 2" Quarter 3" Quarter 4™ Quarter

( EmpowHR Software Upgrades )

Sec. EmpowHR R7
v9.0 EmpowHR Release 3 (CY09 PP20) EmpowHR Release 5 (CY10 PP10) (CY11 PPO1)

EmpowHR Release 2 (CY09 PP12) EmpowHR Release 6 (CY10 PP20)

Tools Patch EmpowHR NEIS Modifications EmpowHR R4
Upgrade (CY09 PP16) (CY10 PPO1)

( Agency Implementations )
I |

GPO . . Agency Implementation
Migration Open Agency Implementation Window (CY10 PP08) (CY11 PPOS)

Open Agency Implementation Window (CY10 PP17)

Special Projects )
LOC ePerformance Pilot (CY09 PP14) I LOC ePerformance Enhancements?

EPIC Elimination Projects

Data Accuracy Override Code Analysis
Measurement DHS Reconciliation

HCUP — Phase | HCUP - Phase I
DHS Reconciliation

Override Code Implementation

HCUP — Phase llI HCUP — Phase IV
DHS Reconciliation DHS Reconciliation

Web Services Integration with Recruiting
Systems (Monster/Taleo) ?

Replace NEIS/Person Model ?
[
I ‘ Oracle Delivery MSS AWE GPO/DHS MSS?

Analysis and Recommendations

FSIS Pay Plan — Project 80239 (CY09 PP15) Person Model

Mass Processing Mass Processing Implementation?

Automate Table Updates

BEAR Updates — 90547 (CY09 PP25)
Implementation

| PINE Edits
\ |
Disaster Recover Dirill HCM Data Warehouse Disa(s(t:(i(rllzelgg\{(;r) Bl
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Calendar Year 2009 Calendar Year 2010

? Indicates that Agency has not agreed on Implementation



USDA National Finance Center
EmpowHR Timeline

4™ Quarter

1 Quarter 2" Quarter

EmpowHR Softwar_e Upgrades

EmpowHR Release 8 (CY11 PP12)

EmpowHR R10
(CY12 PPO1)

EmpowHR Release 9 (CY11 PP20)

EmpowHR Release 11 (CY12 PP12)

PeopleSoft v9.1 Release/Maintenance Pack Upgrade

Agency Implementations
[ ||

Open Agency Implementation
(CY11 PP08)

Open Agency Implementation (CY12 PP08)

Open Agency Implementation (CY11 PP17)

Open Agency Implementation (CY11 PP24)

3" Quarter

Open Agency Implementation (CY12 PP17

Special Projects

01/08/10

4™ Quarter

EmpowHR R13
(CY13 PPO1)

Move to Denver/Oracle Database Conversion (TBD)

PeopleSoft Talent Acquisition Management (TAM)/Candidate Gateway (CG)
Implementation ?

Disaster Recover Drill
(Cyl11 PP15)

Disaster Recover Drill
(CY12 PP15)

Calendar Year 2011

? Indicates that Agency has not agreed on Implementation

Calendar Year 2012
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